

Project Status Report I

Date of Report Issue/Prepared: 02/02/2024

Report Prepared By: T27 | Divine Falola, Oluwatobi Giwa, Akindun Daniel,

Algor Lomabko and Parsa Hoseini |

Employer/Organization: George Brown College

Project Name:	Rental Management App (Capstone II)		
Project Team:	T27		
Period Reporting:	Start Date: Jan 08, 2024	End Date: Feb 02, 2024	
Overall Project Health	Green (Good) - Yellow (Warning) - Red (Bad)		

Summary

Project Status Summary

I and my team (T27), we are currently doing the front end UI design implementation, we started working on this from week 2 after the meeting held in the capstone class and the project progress is successful thus far.

Accomplishments As Planned	Planned but not Accomplished
<u>UI Design (homepage, single property page, property listing page, contact/about us page, Log in page</u>	<u>Register page, Admin Page, Landlord, and tenant dashboard (In progress)</u>
<u>Sprint 5 deliverables (i.e. project plan, team charter, and minutes of meetings)</u>	Project Report (In Progress)

Upcoming Objectives for Feb 03, 2024 to Mar 8, 2024

	Planned Activities/Tasks for Next Period		
Activity/Task	Assigned To <name/s>	Duration <days>	Date
Admin, LandLord, tenant Dashboards	Divine Falola	3 Days left	2024, Feb 7 th
Registration Page	Parsa Hoseini	3 Days Left	2024, Feb 7 th

Functionality (Backend and Database integration)	All Team members respectively	30+ Days (1 month)	2024, March 8 th
--	-------------------------------	--------------------	-----------------------------

Milestones for Next Period		
Milestone (Objective)	Assigned To	Delivery Date
Functionality (Backend and Database integration)	All Team members respectively	2024, March 8 th

Managing Issues and Risk

Issues/Problems	Resolution Strategy	Due Date
We encountered issues with deployment and also using styled components for recurring components in the UI design.	We used a hosting platform that is compatible with ReactJS and used a UI framework for auto-generated styled components	2024, Feb 1 th

Upcoming Risks	Risk Ranking (Hi, Med, Low)	Risk Impact (Hi, Med, Low)	Mitigation Strategy
Time management,	Med	Med	Planning and working ahead of time.
Complexity of backend / database	Med	Med	Paying attention to details.

NOTE: Attach additional sheets if insufficient space available

Submission Guidelines:

Please submit as "W24_T<team number>_ProjectReport1".

For e.g., W24_T45_ProjectReport1

This is a group submission i.e. one per group.

Due Dates:

Sunday, Feb 04, 2024 (11:59 p.m.)